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Exhibit P-40, Budget Line Item Justification: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F: Aircraft Procurement, Air Force / BA 04: Other Aircraft / BSA 5: Other
Aircraft

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0205219F Other Related Program Elements: 0304260F, 0305206F, 0305219F
Line Item MDAP/MAIS Code: 424

Resource Summary
Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

To
Complete Total

Procurement Quantity (Units in Each) 290 33 24   -    32 32   -      -      -      -      -    379
Gross/Weapon System Cost ($ in Millions) 5,084.153 656.428 575.552 117.141 271.080 388.221 95.527 181.517 151.667 204.976 458.062 7,796.103
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 5,084.153 656.428 575.552 117.141 271.080 388.221 95.527 181.517 151.667 204.976 458.062 7,796.103
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -      -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 5,084.153 656.428 575.552 117.141 271.080 388.221 95.527 181.517 151.667 204.976 458.062 7,796.103

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 646.011 129.273 40.943 19.107   -    19.107 71.003 48.015 45.219 37.233 147.919 1,184.723
Flyaway Unit Cost ($ in Millions) 14.257 17.816 17.616   -    8.221 10.938   -      -      -      -      -    16.594
Gross/Weapon System Unit Cost ($ in Millions) 17.532 19.892 23.981   -    8.471 12.132   -      -      -      -      -    20.570

Description:
FY16 funding totals include $42.5M appropriated for Overseas Contingency Operations.
FY17 funding totals include $366.03M appropriated for Overseas Contingency Operations.
FY18 funding totals include $271.08M appropriated for Overseas Contingency Operations.

12 Aircraft from FY17 OCO buy will support Government Own Contractor Operated (GOCO) efforts.
16 Aircraft from FY18 OCO buy will support Government Own Contractor Operated (GOCO) efforts.

MQ-9 Reaper procurement includes all components of the MQ-9 weapon system. The basic MQ-9 Reaper system consists of the aircraft, sensors, a Ground Control Station (GCS), communications equipment,
weapon kits, support equipment, simulator and training devices, Readiness Spares Packages (RSP), technical data/training, and personnel required to operate, maintain, and sustain the system. The system
is designed to be modular and open-ended. Mission-specific equipment is employed in a plug-and-play mission kit concept allowing specific aircraft and control station configurations to be tailored to fit mission
needs. Due to the nature of the platform, all future production requirements may vary based on warfighter necessity and available funding.

The MQ-9 Reaper aircraft is a single-engine, turbo-prop Remotely Piloted Aircraft (RPA) designed to operate over-the-horizon at medium-to-high altitude for long endurance sorties. The aircraft is being designed
primarily to prosecute critical emerging Time-Sensitive-Targets (TST) as a radar, Electro-Optical/Infra-Red (EO/IR), and laser designator-based attack asset with on-board hard-kill capability (hunter-killer) while
performing Intelligence, Surveillance, Reconnaissance and Target Acquisition (ISR TA). In the hunter-killer role, the aircraft will employ fused multi-spectral sensor information to find, fix, and track ground targets
and assess post-strike results using Automatic Target Cuing (ATC), Target Location Accuracy (TLA), Metric Sensor and other capabilities.

The GCS functions as the aircraft cockpit and can control the aircraft from either within Line-of-Sight (LOS) or Beyond Line-of-Sight (BLOS) via a combination of satellite relay and terrestrial communication
architectures. The GCS is either mobile to support forward operating locations or fixed at a facility to support Remote Split Operations (RSO). The GCS has the capability to perform mission planning functions;
provides a means for manual and/or autonomous command and control; allows personnel to launch, recover, and monitor aircraft, payloads, and system communications status; secure data links to receive
payload sensor data and command links; monitor threats to the aircraft; display common operational picture information; and provide support functions. Additionally, a Launch and Recovery GCS (LRGCS) allows
for servicing, systems checks, maintaining, launching, and recovering aircraft under LOS control for hand-off to a mobile or fixed GCS. The GCS will continue to evolve and upgrade its capabilities to keep pace
with MQ-9 system capabilities, Concept of Operations (CONOPS), and the missions they perform. Near-term upgrades include new LINUX processors, high definition monitors, and ergonomic improvements.
Future planned upgrades include integrating improved human-machine interfaces, open systems architecture, improved crew habitability, and multiple aircraft control. Future GCS configurations will leverage
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Exhibit P-40, Budget Line Item Justification: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F: Aircraft Procurement, Air Force / BA 04: Other Aircraft / BSA 5: Other
Aircraft

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0205219F Other Related Program Elements: 0304260F, 0305206F, 0305219F
Line Item MDAP/MAIS Code: 424
the Unmanned Aerospace System (UAS) Command and Control (C2) Initiative (UCI) government-owned open system standard to enable improved capabilities for situational awareness and multi-mission
management monitoring and oversight.

Flyaway cost subtotal includes GCS, Ground Data Terminals (GDTs), and Predator Primary Satellite Links (PPSLs) which are not procured in the same quantities as aircraft. Thus, the unit flyaway cost will
fluctuate from year to year as different quantities of GCSs, GDTs, and PPSLs are procured.

Block 50 GCS production initial buys will be used for Tactics, Techniques, and Procedures (TTP) development for the Remotely Piloted Aircraft RPA)school house and other training units. The initial production
of Block 50 was delayed in order to meet a new single Operational Flight Program (OFP)requirement from ACC. Block 30 GCS Production will continue until the Block 50 GCS successfully passes DT/OT and
receives a fielding decision.

MQ-9s are procured sole-source with General Atomics-Aeronautical Systems Incorporated (GA-ASI). GA-ASI is responsible for the aircraft and Ground Control Station (GCS), The Raytheon Company for the
Multi-Spectral Targeting System-B (MTS-B) EO/IR sensor, and L3 Communications for the Operator Simulator and satellite communication (SATCOM) infrastructure components.

This program has associated Research Development Test and Evaluation AF funding in PE 0205219F MQ-9 Reaper UAV.

Funding for this exhibit contained in PE 0205219F.

Funding may be used to address Diminishing Manufacturing Sources (DMS)and Non Recurring Engineering (NRE) issues

MQ-9 is Code B because, although the majority of projected procurement is complete, it has not yet completed an In-Process Review (IPR) in lieu of a Full Rate Production (FRP) decision. Initial Operational Test
& Evaluation (IOT&E) for the Block 1 aircraft system was completed in March 2009. Follow-on Operational Test & Evaluation (FOT&E) for the Block 5 aircraft system was completed December 2016.
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Exhibit P-40, Budget Line Item Justification: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F: Aircraft Procurement, Air Force / BA 04: Other Aircraft / BSA 5: Other
Aircraft

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

ID Code (A=Service Ready, B=Not Service Ready): B Program Elements for Code B Items: 0205219F Other Related Program Elements: 0304260F, 0305206F, 0305219F
Line Item MDAP/MAIS Code: 424

Exhibits Schedule Prior Years FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total

Exhibit
Type Title* Subexhibits

ID
CD

MDAP/
MAIS
Code

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

Quantity / Total Cost
(Each) / ($ M)

P-5 MQ-9 P-5a, P-21 B 290 / 5,084.153 33 / 656.428 24 / 575.552   -    / 117.141 32 / 271.080 32 / 388.221

P-40 Total Gross/Weapon System Cost 290 / 5,084.153 33 / 656.428 24 / 575.552   -    / 117.141 32 / 271.080 32 / 388.221

*Title represents 1) the Number / Title for Items; 2) the Number / Title [DODIC] for Ammunition; and/or 3) the Number / Title (Modification Type) for Modifications.
Note: Totals in this Exhibit P-40 set may not be exact or sum exactly due to rounding.

Justification:
A. Aircraft Production - FY18 "Other Contingency Operations" Funding procures 16 aircraft to support 10 Government Owned, Contractor Operated Combat Lines (CL).

B.  Production Support - FY18 funding included in Production Support consists of Engineering Change Orders (ECO) urgent services, and non-recurring production costs associated with diminishing
manufacturing sources, reliability and maintenance (R&M), safety enhancements, and higher level initiatives directed by the Air Force.

C.  Mobile Ground Control Station & Government Furnished Equipment (GFE) - Mobile Ground Control Stations, used for MQ-9 operations to support the standup, fielding, and sustainment of 60 Combat
Lines (CL).This effort procures mobile Ground Control Stations (GCS). The GCS functions as the aircraft cockpit and can control the aircraft from either within line-of-sight (LOS) or beyond LOS (BLOS) via a
combination of satellite relay and terrestrial communication architectures. Mobile GCS are used to support Remote Split Operations (RSO) from Continental United States locations, and launch/recovery from
forward operating locations. The total quantity and configuration procured is determined by budget and mission requirements.

D.  Other Government Costs (OGC) - FY18 funding for OGCs includes direct mission support and Program Management Administration (PMA).  PMA includes, but not limited to, program office costs such as
Management Information System (MIS) support, travel, training, security, and facility management.  In addition, costs for Advisory and Assistance Services (A&AS) for program management, logistics, integration
and test, and administration support services are included.

E.  Training Device/Simulator - FY18 funding will procure Brief/Debrief Stations, local area network (LAN) cabinets, and other mission requirements to support aircrew training.  Simulator quantities are various
configurations of Instructor Operator Stations (IOS) with mission coordination capabilities to support aircrew training.

F.  Diminishing Manufacturing Sources & Material Solutions (DMSMS) - As required by Diminishing Manufacturing Sources & Material Solutions (DMSMS), MQ-9 will complete Bridge or Life of Type Buys
(LOTB), to protect the production lines as long as the such a procurement is more optimal than other DMSMS solutions.

G.  Support Equipment - FY18 funding to procure, but not limited to, Test Equipment, Ruggedized Aircraft Maintenance Test Stations (RAMTS) and cooling carts, in support of the aircraft and GCS purchases.
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Exhibit P-5, Cost Analysis: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Resource Summary Prior Years FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total

Procurement Quantity (Units in Each) 290 33 24   -    32 32
Gross/Weapon System Cost ($ in Millions) 5,084.153 656.428 575.552 117.141 271.080 388.221
Less PY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Net Procurement (P-1) ($ in Millions) 5,084.153 656.428 575.552 117.141 271.080 388.221
Plus CY Advance Procurement ($ in Millions)   -      -      -      -      -      -   
Total Obligation Authority ($ in Millions) 5,084.153 656.428 575.552 117.141 271.080 388.221

(The following Resource Summary rows are for informational purposes only. The corresponding budget requests are documented elsewhere.)

Initial Spares ($ in Millions) 646.011 129.273 40.943 19.107   -    19.107
Gross/Weapon System Unit Cost ($ in Millions) 17.532 19.892 23.981   -    8.471 12.132

Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Flyaway - Flyaway End Item Cost

Recurring Cost

MQ-9 Reaper Aircraft
and GFE(†) 11.986 290 3,475.847 13.770 33 454.409 14.106 24 338.541   -      -      -    16.241 16 259.860 16.241 16 259.860

Production Support   -      -    215.919   -      -    18.363   -      -    2.756   -      -    2.617   -      -    3.220   -      -    5.837

Fixed Ground Control
Station and GFE 2.707 74 200.321 3.154 15 47.311   -      -      -      -      -    13.506   -      -      -      -      -    13.506

Mobile Ground Control
Station and GFE 5.104 4 20.416 3.420 13 44.460 3.420 10 34.200   -      -      -      -      -      -      -      -      -   

Dual Ground Control
Station and GFE(†) 5.303 8 42.421 4.500 3 13.500 7.080 6 42.480 7.080 10 70.800   -      -      -    7.080 10 70.800

Ground Data
Terminals 0.338 135 45.693 0.441 9 3.969   -      -      -      -      -      -      -      -      -      -      -      -   

Predator Primary
Satellite Link (PPSL) 1.115 120 133.782   -      -    5.904   -      -    4.796   -      -      -      -      -      -      -      -      -   

Subtotal: Recurring Cost   -     -   4,134.399   -     -   587.916   -     -   422.773   -     -   86.923   -     -   263.080   -     -   350.003

Subtotal: Flyaway - Flyaway
End Item Cost   -     -   4,134.399   -     -   587.916   -     -   422.773   -     -   86.923   -     -   263.080   -     -   350.003

Support - Support End Item Cost

Other Government Costs
(OGC)   -      -    102.802   -      -    16.536   -      -    20.836   -      -    21.418   -      -      -      -      -    21.418

Initial Spares/Deployment
Support Kits   -      -    596.372   -      -    0.000   -      -    87.000   -      -    0.000   -      -      -      -      -    0.000

Support Equipment   -      -    181.071   -      -    22.976   -      -    20.930   -      -    8.800   -      -    8.000   -      -    16.800

Training Device/Simulator 2.044 34 69.509   -      -      -      -      -    24.013   -      -    0.000   -      -      -      -      -    0.000
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Exhibit P-5, Cost Analysis: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

ID Code (A=Service Ready, B=Not Service Ready) : B MDAP/MAIS Code:
Note: Subtotals or Totals in this Exhibit P-5 may not be exact or sum exactly due to rounding.

Prior Years FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total

Cost Elements
Unit Cost

($ M)
Qty

(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Unit Cost
($ M)

Qty
(Each)

Total
Cost
($ M)

Production Shutdown   -      -      -      -      -    0.000   -      -    0.000   -      -    0.000   -      -      -      -      -    0.000

Other OCO   -      -      -      -      -    29.000   -      -      -      -      -      -      -      -    0.000   -      -    0.000

Subtotal: Support - Support
End Item Cost   -     -   949.754   -     -   68.512   -     -   152.779   -     -   30.218   -     -   8.000   -     -   38.218

Gross/Weapon System
Cost 17.532 290 5,084.153 19.892 33 656.428 23.981 24 575.552   -     -   117.141 8.471 32 271.080 12.132 32 388.221

Remarks:
Ground Control Station (GCS) & GFE - The GCS functions as the aircraft cockpit and can control the aircraft from either within Line-of-Sight (LOS) or Beyond Line-of-Sight (BLOS) via a combination of satellite
relay and terrestrial communication architectures. GCSs are used primarily to support Remote Split Operations (RSO) from Continental United States locations. Block 30 GCS procurement begins FY15 and is
currently planned through FY17.

Flyaway cost subtotal includes GCS, Ground Data Terminals (GDT), and Predator Primary Satellite Link (PPSL) which are not procured in the same quantities as aircraft. Thus, the flyaway cost will fluctuate from
year to year as different quantities of GCSs, GDTs, and PPSLs are procured.

(†) indicates the presence of a P-5a
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Exhibit P-5a, Procurement History and Planning: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements

O
C
O FY Contractor and Location

Method/Type
or

Funding Vehicle Location of PCO
Award
Date

Date
of First
Delivery

Qty
(Each)

Unit Cost
($ M)

Specs
Avail
Now?

Date
Revision
Available

RFP Issue
Date

MQ-9 Reaper Aircraft and GFE(†)
2010 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Jan 2011 Nov 2011 24 10.405 Y Dec 2009

MQ-9 Reaper Aircraft and GFE(†)
2011 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Dec 2011 Mar 2013 48 10.564 Y May 2010

MQ-9 Reaper Aircraft and GFE(†)
2012 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Sep 2012 Feb 2014 48 9.909 Y May 2010

MQ-9 Reaper Aircraft and GFE(†)
2013 GA-ASI / Poway, CA SS / FPIF AFLCMC Wright

Patterson AFB Oct 2013 Aug 2016 39 12.134 Y Apr 2012

MQ-9 Reaper Aircraft and GFE(†)
2014 GA-ASI / Poway, CA SS / FPIF AFLCMC Wright

Patterson AFB May 2015 Nov 2016 23 12.430 Y Dec 2012

MQ-9 Reaper Aircraft and GFE(†)
2015 GA-ASI / Poway, CA SS / FPIF AFLCMC Wright

Patterson AFB Aug 2016 May 2018 24 13.367 Y Dec 2015

MQ-9 Reaper Aircraft and GFE(†)
2016 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Apr 2017 Mar 2019 33 13.770 Y Jan 2016

MQ-9 Reaper Aircraft and GFE(†)
2017 GA-ASI / Poway,CA SS / FFP AFLCMC Wright

Patterson AFB Mar 2018 Mar 2020 24 14.106 Y Dec 2016

MQ-9 Reaper Aircraft and GFE(†) ✓ 2018 GA-ASI / Poway,CA SS / FFP AFLCMC/WI - ISR & SOF Mar 2019 Mar 2021 16 16.241 Y Dec 2017

Dual Ground Control Station and
GFE(†) 2016 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Jan 2018 May 2019 3 4.500 Y Oct 2015

Dual Ground Control Station and
GFE(†) 2017 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Sep 2018 Feb 2020 6 7.080 Y Jun 2016

Dual Ground Control Station and
GFE(†) 2018 GA-ASI / Poway, CA SS / FFP AFLCMC Wright

Patterson AFB Sep 2018 Mar 2020 10 7.080 Y May 2017

(†) indicates the presence of a P-21

Remarks:
MQ-9 is Code B because, although the majority of projected procurement is complete, it has not yet completed an In-Process Review (IPR) in lieu of a Full Rate Production (FRP) decision.  A formal FRP will not be completed due to the de
facto production decision provided by continued funding beyond Low Rate Initial Production. Developmental specifications are being used for contracting.

MQ-9 Aircraft
Four (4) of the thirty-three (33) FY16 aircraft were purchased using OCO funding
Twenty-four (24) FY17 aircraft were purchased using OCO funding.
Sixteen (16) FY18 aircraft will be purchased using OCO funding.

Ground Control Stations
Sixteen (16) FY18 aircraft will be purchased using OCO funding.
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements
(Units in Each) Fiscal Year 2011 Fiscal Year 2012

Calendar Year 2011 Calendar Year 2012

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2010

BAL
DUE

AS OF
1 OCT

O
C
T

N
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V
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N
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B
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E

MQ-9 Reaper Aircraft and GFE

Prior Years Deliveries: 84

1 2010 AF (1) 24 0 24 A  -      -      -      -      -      -      -      -      -      -    24 0

1 2011 AF (2) 48 0 48 A  -      -      -      -      -      -      -      -      -      -    48

1 2012 AF (3) 48 0 48 A  -    48

1 2013 AF 39 0 39 39

1 2014 AF 23 0 23 23

1 2015 AF 24 0 24 24

1 2016 AF 33 0 33 33

2 2017 AF 24 0 24 24

✓ 2 2018 AF 16 0 16 16

Dual Ground Control Station and GFE

Prior Years Deliveries: 8

3 2016 AF 3 0 3 3

3 2017 AF 6 0 6 6

3 2018 AF 10 0 10 10
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements
(Units in Each) Fiscal Year 2013 Fiscal Year 2014

Calendar Year 2013 Calendar Year 2014

O
C
O

M
F
R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2012

BAL
DUE

AS OF
1 OCT

O
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T
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V
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C
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N
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B

M
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R
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MQ-9 Reaper Aircraft and GFE

Prior Years Deliveries: 84

1 2010 AF (1) 24 24 0 0

1 2011 AF (2) 48 0 48   -      -      -      -      -    48 0

1 2012 AF (3) 48 0 48   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    43   -      -      -      -      -      -      -    5

1 2013 AF 39 0 39 A  -      -      -      -      -      -      -      -      -      -      -      -    39

1 2014 AF 23 0 23 23

1 2015 AF 24 0 24 24

1 2016 AF 33 0 33 33

2 2017 AF 24 0 24 24

✓ 2 2018 AF 16 0 16 16

Dual Ground Control Station and GFE

Prior Years Deliveries: 8

3 2016 AF 3 0 3 3

3 2017 AF 6 0 6 6

3 2018 AF 10 0 10 10
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements
(Units in Each) Fiscal Year 2015 Fiscal Year 2016

Calendar Year 2015 Calendar Year 2016

O
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# FY SERVICE
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QTY

ACCEPT
PRIOR
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OCT
2014
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DUE
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1 OCT
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MQ-9 Reaper Aircraft and GFE

Prior Years Deliveries: 84

1 2010 AF (1) 24 24 0 0

1 2011 AF (2) 48 48 0 0

1 2012 AF (3) 48 43 5   -      -      -      -      -      -      -      -      -      -      -      -      -    2 1 2 0

1 2013 AF 39 0 39   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    11 3 25

1 2014 AF 23 0 23 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    23

1 2015 AF 24 0 24 A  -      -    24

1 2016 AF 33 0 33 33

2 2017 AF 24 0 24 24

✓ 2 2018 AF 16 0 16 16

Dual Ground Control Station and GFE

Prior Years Deliveries: 8

3 2016 AF 3 0 3 3

3 2017 AF 6 0 6 6

3 2018 AF 10 0 10 10
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements
(Units in Each) Fiscal Year 2017 Fiscal Year 2018

Calendar Year 2017 Calendar Year 2018
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R
# FY SERVICE

PROC
QTY

ACCEPT
PRIOR
TO 1
OCT
2016
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AS OF
1 OCT
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MQ-9 Reaper Aircraft and GFE

Prior Years Deliveries: 84

1 2010 AF (1) 24 24 0 0

1 2011 AF (2) 48 48 0 0

1 2012 AF (3) 48 48 0 0

1 2013 AF 39 14 25 3 3 2 2 3 3 3 3 3 0

1 2014 AF 23 0 23   -    3 3 3 3 3 2   -      -      -      -    3 2 1 0

1 2015 AF 24 0 24   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3 3 3 3 3 9

1 2016 AF 33 0 33 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    33

2 2017 AF 24 0 24 A  -      -      -      -      -      -      -    24

✓ 2 2018 AF 16 0 16 16

Dual Ground Control Station and GFE

Prior Years Deliveries: 8

3 2016 AF 3 0 3 A  -      -      -      -      -      -      -      -      -    3

3 2017 AF 6 0 6 A  -    6

3 2018 AF 10 0 10 A  -    10
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements
(Units in Each) Fiscal Year 2019 Fiscal Year 2020

Calendar Year 2019 Calendar Year 2020
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PROC
QTY

ACCEPT
PRIOR
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MQ-9 Reaper Aircraft and GFE

Prior Years Deliveries: 84

1 2010 AF (1) 24 24 0 0

1 2011 AF (2) 48 48 0 0

1 2012 AF (3) 48 48 0 0

1 2013 AF 39 39 0 0

1 2014 AF 23 23 0 0

1 2015 AF 24 15 9 3 3 3 0

1 2016 AF 33 0 33   -      -      -      -      -    3 3 3 3 3 3 3 3 3 3 3 0

2 2017 AF 24 0 24   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    3 3 3 3 3 1 8

✓ 2 2018 AF 16 0 16 A  -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    16

Dual Ground Control Station and GFE

Prior Years Deliveries: 8

3 2016 AF 3 0 3   -      -      -      -      -      -      -    1 1 1 0

3 2017 AF 6 0 6   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 1   -    1 1 1 1 0

3 2018 AF 10 0 10   -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -    1 1 1 1 1 1 2 2
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Cost Elements
(Units in Each) Fiscal Year 2021 Fiscal Year 2022

Calendar Year 2021 Calendar Year 2022
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MQ-9 Reaper Aircraft and GFE

Prior Years Deliveries: 84

1 2010 AF (1) 24 24 0 0

1 2011 AF (2) 48 48 0 0

1 2012 AF (3) 48 48 0 0

1 2013 AF 39 39 0 0

1 2014 AF 23 23 0 0

1 2015 AF 24 24 0 0

1 2016 AF 33 33 0 0

2 2017 AF 24 16 8 8

✓ 2 2018 AF 16 0 16   -      -      -      -      -    2 3 3 3 2 2 1 0

Dual Ground Control Station and GFE

Prior Years Deliveries: 8

3 2016 AF 3 3 0 0

3 2017 AF 6 6 0 0

3 2018 AF 10 8 2 2 0
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Exhibit P-21, Production Schedule: FY 2018 Air Force Date: May 2017
Appropriation / Budget Activity / Budget Sub Activity:
3010F / 04 / 5

P-1 Line Item Number / Title:
PRDTB1 / MQ-9

Item Number / Title [DODIC]:
- / MQ-9

Production Rates (Each / Year) Procurement Leadtime (Months)
Initial ReorderMFR

Ref
#

Manufacturer
Name - Location MSR For 2018 1-8-5 For 2018 MAX For 2018

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

ALT
Prior to Oct 1

ALT
After Oct 1

Manufacturing
PLT

Total
After Oct 1

1 GA-ASI - Poway, CA 0 0 0 0 0 0 0 0
2 GA-ASI - Poway,CA 16 24 48 0 18 24 42 0 0 0 0
3 GA-ASI - Poway, CA 10 18 36 0 12 18 30 0 0 0 0

Remarks:
MQ-9 Reaper Aircraft: This effort will procure Block 5 MQ-9 Reaper aircraft and associated MTS-B Electro-Optical/Infra-Red (EO/IR) sensors, Lynx Synthetic Aperture Radar (SAR) sensors, and Hellfire launchers and rails.

The FY12 aircraft production took longer than twelve (12) months due to the Block 1 to Block 5 aircraft production line conversion, and the Accelerated Extended Range JUON production cut-in.

Due to FOT&E compliance discussions, the FY13 aircraft did not begin delivery until August 2016.  This further led to a delay in negotiations for the FY15 aircraft buy, causing a four (4) month production break.  This production break is
captured in the FY14 funding that was utilized in the FY15 aircraft buy.  FY14 funding was utilized on the FY15 aircraft buy to accelerate the FY18 requirement.

"A" in the Delivery Schedule indicates the Contract Award Date.
Note: Due to space limitations, quantities in the Exhibit P-21 delivery calendar are truncated and rounded based on the maximum quantity in the calendar as follows. If the maximum quantity is less than or equal to than 9,999, all quantities
are shown as each. If the maximum quantity is between 10,000 and 999,999 all quantities are shown in thousands. If the maximum quantity is between 1,000,000 and 999,999,999 all quantities are shown in millions (rounded to the nearest
thousand).If the maximum quantity is equal or greater than 1,000,000,000 all quantities are shown in billions (rounded to the nearest million).

Footnotes:
(1) Prior Year contracts with undelivered assets have all deliveries occurring before Oct 2015 loaded in the month of first delivery.
(2) Prior Year contracts with undelivered assets have all deliveries occurring before Oct 2015 loaded in the month of first delivery.
(3) Prior Year contracts with undelivered assets have all deliveries occurring before Oct 2015 loaded in the month of first delivery.
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         Air Force
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             0304260F
             0305206F
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         FY16 funding totals include $42.5M appropriated for Overseas Contingency Operations.
FY17 funding totals include $366.03M appropriated for Overseas Contingency Operations.
FY18 funding totals include $271.08M appropriated for Overseas Contingency Operations.

12 Aircraft from FY17 OCO buy will support Government Own Contractor Operated (GOCO) efforts.
16 Aircraft from FY18 OCO buy will support Government Own Contractor Operated (GOCO) efforts.

MQ-9 Reaper procurement includes all components of the MQ-9 weapon system. The basic MQ-9 Reaper system consists of the aircraft, sensors, a Ground Control Station (GCS), communications equipment, weapon kits, support equipment, simulator and training devices, Readiness Spares Packages (RSP), technical data/training, and personnel required to operate, maintain, and sustain the system. The system is designed to be modular and open-ended. Mission-specific equipment is employed in a plug-and-play mission kit concept allowing specific aircraft and control station configurations to be tailored to fit mission needs. Due to the nature of the platform, all future production requirements may vary based on warfighter necessity and available funding. 

The MQ-9 Reaper aircraft is a single-engine, turbo-prop Remotely Piloted Aircraft (RPA) designed to operate over-the-horizon at medium-to-high altitude for long endurance sorties. The aircraft is being designed primarily to prosecute critical emerging Time-Sensitive-Targets (TST) as a radar, Electro-Optical/Infra-Red (EO/IR), and laser designator-based attack asset with on-board hard-kill capability (hunter-killer) while performing Intelligence, Surveillance, Reconnaissance and Target Acquisition (ISR TA). In the hunter-killer role, the aircraft will employ fused multi-spectral sensor information to find, fix, and track ground targets and assess post-strike results using Automatic Target Cuing (ATC), Target Location Accuracy (TLA), Metric Sensor and other capabilities. 

The GCS functions as the aircraft cockpit and can control the aircraft from either within Line-of-Sight (LOS) or Beyond Line-of-Sight (BLOS) via a combination of satellite relay and terrestrial communication architectures. The GCS is either mobile to support forward operating locations or fixed at a facility to support Remote Split Operations (RSO). The GCS has the capability to perform mission planning functions; provides a means for manual and/or autonomous command and control; allows personnel to launch, recover, and monitor aircraft, payloads, and system communications status; secure data links to receive payload sensor data and command links; monitor threats to the aircraft; display common operational picture information; and provide support functions. Additionally, a Launch and Recovery GCS (LRGCS) allows for servicing, systems checks, maintaining, launching, and recovering aircraft under LOS control for hand-off to a mobile or fixed GCS. The GCS will continue to evolve and upgrade its capabilities to keep pace with MQ-9 system capabilities, Concept of Operations (CONOPS), and the missions they perform. Near-term upgrades include new LINUX processors, high definition monitors, and ergonomic improvements. Future planned upgrades include integrating improved human-machine interfaces, open systems architecture, improved crew habitability, and multiple aircraft control. Future GCS configurations will leverage the Unmanned Aerospace System (UAS) Command and Control (C2) Initiative (UCI) government-owned open system standard to enable improved capabilities for situational awareness and multi-mission management monitoring and oversight. 

Flyaway cost subtotal includes GCS, Ground Data Terminals (GDTs), and Predator Primary Satellite Links (PPSLs) which are not procured in the same quantities as aircraft. Thus, the unit flyaway cost will fluctuate from year to year as different quantities of GCSs, GDTs, and PPSLs are procured.

Block 50 GCS production initial buys will be used for Tactics, Techniques, and Procedures (TTP) development for the Remotely Piloted Aircraft RPA)school house and other training units. The initial production of Block 50 was delayed in order to meet a new single Operational Flight Program (OFP)requirement from ACC. Block 30 GCS Production will continue until the Block 50 GCS successfully passes DT/OT and receives a fielding decision. 


MQ-9s are procured sole-source with General Atomics-Aeronautical Systems Incorporated (GA-ASI). GA-ASI is responsible for the aircraft and Ground Control Station (GCS), The Raytheon Company for the Multi-Spectral Targeting System-B (MTS-B) EO/IR sensor, and L3 Communications for the Operator Simulator and satellite communication (SATCOM) infrastructure components. 

This program has associated Research Development Test and Evaluation AF funding in PE 0205219F MQ-9 Reaper UAV.

Funding for this exhibit contained in PE 0205219F.

Funding may be used to address Diminishing Manufacturing Sources (DMS)and Non Recurring Engineering (NRE) issues 

MQ-9 is Code B because, although the majority of projected procurement is complete, it has not yet completed an In-Process Review (IPR) in lieu of a Full Rate Production (FRP) decision. Initial Operational Test & Evaluation (IOT&E) for the Block 1 aircraft system was completed in March 2009. Follow-on Operational Test & Evaluation (FOT&E) for the Block 5 aircraft system was completed December 2016.
         A. Aircraft Production - FY18 "Other Contingency Operations" Funding procures 16 aircraft to support 10 Government Owned, Contractor Operated Combat Lines (CL).

B.  Production Support - FY18 funding included in Production Support consists of Engineering Change Orders (ECO) urgent services, and non-recurring production costs associated with diminishing manufacturing sources, reliability and maintenance (R&M), safety enhancements, and higher level initiatives directed by the Air Force.

C.  Mobile Ground Control Station & Government Furnished Equipment (GFE) - Mobile Ground Control Stations, used for MQ-9 operations to support the standup, fielding, and sustainment of 60 Combat Lines (CL).This effort procures mobile Ground Control Stations (GCS). The GCS functions as the aircraft cockpit and can control the aircraft from either within line-of-sight (LOS) or beyond LOS (BLOS) via a combination of satellite relay and terrestrial communication architectures. Mobile GCS are used to support Remote Split Operations (RSO) from Continental United States locations, and launch/recovery from forward operating locations. The total quantity and configuration procured is determined by budget and mission requirements.

D.  Other Government Costs (OGC) - FY18 funding for OGCs includes direct mission support and Program Management Administration (PMA).  PMA includes, but not limited to, program office costs such as Management Information System (MIS) support, travel, training, security, and facility management.  In addition, costs for Advisory and Assistance Services (A&AS) for program management, logistics, integration and test, and administration support services are included. 

E.  Training Device/Simulator - FY18 funding will procure Brief/Debrief Stations, local area network (LAN) cabinets, and other mission requirements to support aircrew training.  Simulator quantities are various configurations of Instructor Operator Stations (IOS) with mission coordination capabilities to support aircrew training.

F.  Diminishing Manufacturing Sources & Material Solutions (DMSMS) - As required by Diminishing Manufacturing Sources & Material Solutions (DMSMS), MQ-9 will complete Bridge or Life of Type Buys (LOTB), to protect the production lines as long as the such a procurement is more optimal than other DMSMS solutions.

G.  Support Equipment - FY18 funding to procure, but not limited to, Test Equipment, Ruggedized Aircraft Maintenance Test Stations (RAMTS) and cooling carts, in support of the aircraft and GCS purchases.
         424
         
             
                 MQ-9
                 
                 B
                 Ground Control Station (GCS) & GFE - The GCS functions as the aircraft cockpit and can control the aircraft from either within Line-of-Sight (LOS) or Beyond Line-of-Sight (BLOS) via a combination of satellite relay and terrestrial communication architectures. GCSs are used primarily to support Remote Split Operations (RSO) from Continental United States locations. Block 30 GCS procurement begins FY15 and is currently planned through FY17. 

Flyaway cost subtotal includes GCS, Ground Data Terminals (GDT), and Predator Primary Satellite Link (PPSL) which are not procured in the same quantities as aircraft. Thus, the flyaway cost will fluctuate from year to year as different quantities of GCSs, GDTs, and PPSLs are procured.
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                                                                     2016-01
                                                                     2
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         48
                                                         
                                                             
                                                                 2014-02
                                                                 43
                                                            
                                                             
                                                                 2015-11
                                                                 2
                                                            
                                                             
                                                                 2015-12
                                                                 1
                                                            
                                                             
                                                                 2016-01
                                                                 2
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2013
                                                     AFLCMC Wright Patterson AFB
                                                     2013-10
                                                     2016-08
                                                     39
                                                     12.134
                                                     true
                                                     2012-04
                                                     SS
                                                     FPIF
                                                     
                                                         
                                                             Air Force
                                                             39
                                                             
                                                                 
                                                                     2016-08
                                                                     11
                                                                
                                                                 
                                                                     2016-09
                                                                     3
                                                                
                                                                 
                                                                     2016-10
                                                                     3
                                                                
                                                                 
                                                                     2016-11
                                                                     3
                                                                
                                                                 
                                                                     2016-12
                                                                     2
                                                                
                                                                 
                                                                     2017-01
                                                                     2
                                                                
                                                                 
                                                                     2017-02
                                                                     3
                                                                
                                                                 
                                                                     2017-03
                                                                     3
                                                                
                                                                 
                                                                     2017-04
                                                                     3
                                                                
                                                                 
                                                                     2017-05
                                                                     3
                                                                
                                                                 
                                                                     2017-06
                                                                     3
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         39
                                                         
                                                             
                                                                 2016-08
                                                                 11
                                                            
                                                             
                                                                 2016-09
                                                                 3
                                                            
                                                             
                                                                 2016-10
                                                                 3
                                                            
                                                             
                                                                 2016-11
                                                                 3
                                                            
                                                             
                                                                 2016-12
                                                                 2
                                                            
                                                             
                                                                 2017-01
                                                                 2
                                                            
                                                             
                                                                 2017-02
                                                                 3
                                                            
                                                             
                                                                 2017-03
                                                                 3
                                                            
                                                             
                                                                 2017-04
                                                                 3
                                                            
                                                             
                                                                 2017-05
                                                                 3
                                                            
                                                             
                                                                 2017-06
                                                                 3
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2014
                                                     AFLCMC Wright Patterson AFB
                                                     2015-05
                                                     2016-11
                                                     23
                                                     12.430
                                                     true
                                                     2012-12
                                                     SS
                                                     FPIF
                                                     
                                                         
                                                             Air Force
                                                             23
                                                             
                                                                 
                                                                     2016-11
                                                                     3
                                                                
                                                                 
                                                                     2016-12
                                                                     3
                                                                
                                                                 
                                                                     2017-01
                                                                     3
                                                                
                                                                 
                                                                     2017-02
                                                                     3
                                                                
                                                                 
                                                                     2017-03
                                                                     3
                                                                
                                                                 
                                                                     2017-04
                                                                     2
                                                                
                                                                 
                                                                     2017-09
                                                                     3
                                                                
                                                                 
                                                                     2017-10
                                                                     2
                                                                
                                                                 
                                                                     2017-11
                                                                     1
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         23
                                                         
                                                             
                                                                 2016-11
                                                                 3
                                                            
                                                             
                                                                 2016-12
                                                                 3
                                                            
                                                             
                                                                 2017-01
                                                                 3
                                                            
                                                             
                                                                 2017-02
                                                                 3
                                                            
                                                             
                                                                 2017-03
                                                                 3
                                                            
                                                             
                                                                 2017-04
                                                                 2
                                                            
                                                             
                                                                 2017-09
                                                                 3
                                                            
                                                             
                                                                 2017-10
                                                                 2
                                                            
                                                             
                                                                 2017-11
                                                                 1
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2015
                                                     AFLCMC Wright Patterson AFB
                                                     2016-08
                                                     2018-05
                                                     24
                                                     13.367
                                                     true
                                                     2015-12
                                                     SS
                                                     FPIF
                                                     
                                                         
                                                             Air Force
                                                             24
                                                             
                                                                 
                                                                     2018-05
                                                                     3
                                                                
                                                                 
                                                                     2018-06
                                                                     3
                                                                
                                                                 
                                                                     2018-07
                                                                     3
                                                                
                                                                 
                                                                     2018-08
                                                                     3
                                                                
                                                                 
                                                                     2018-09
                                                                     3
                                                                
                                                                 
                                                                     2018-10
                                                                     3
                                                                
                                                                 
                                                                     2018-11
                                                                     3
                                                                
                                                                 
                                                                     2018-12
                                                                     3
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         24
                                                         
                                                             
                                                                 2018-05
                                                                 3
                                                            
                                                             
                                                                 2018-06
                                                                 3
                                                            
                                                             
                                                                 2018-07
                                                                 3
                                                            
                                                             
                                                                 2018-08
                                                                 3
                                                            
                                                             
                                                                 2018-09
                                                                 3
                                                            
                                                             
                                                                 2018-10
                                                                 3
                                                            
                                                             
                                                                 2018-11
                                                                 3
                                                            
                                                             
                                                                 2018-12
                                                                 3
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2016
                                                     AFLCMC Wright Patterson AFB
                                                     2017-04
                                                     2019-03
                                                     33
                                                     13.770
                                                     true
                                                     2016-01
                                                     SS
                                                     FFP
                                                     
                                                         
                                                             Air Force
                                                             33
                                                             
                                                                 
                                                                     2019-03
                                                                     3
                                                                
                                                                 
                                                                     2019-04
                                                                     3
                                                                
                                                                 
                                                                     2019-05
                                                                     3
                                                                
                                                                 
                                                                     2019-06
                                                                     3
                                                                
                                                                 
                                                                     2019-07
                                                                     3
                                                                
                                                                 
                                                                     2019-08
                                                                     3
                                                                
                                                                 
                                                                     2019-09
                                                                     3
                                                                
                                                                 
                                                                     2019-10
                                                                     3
                                                                
                                                                 
                                                                     2019-11
                                                                     3
                                                                
                                                                 
                                                                     2019-12
                                                                     3
                                                                
                                                                 
                                                                     2020-01
                                                                     3
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         33
                                                         
                                                             
                                                                 2019-03
                                                                 3
                                                            
                                                             
                                                                 2019-04
                                                                 3
                                                            
                                                             
                                                                 2019-05
                                                                 3
                                                            
                                                             
                                                                 2019-06
                                                                 3
                                                            
                                                             
                                                                 2019-07
                                                                 3
                                                            
                                                             
                                                                 2019-08
                                                                 3
                                                            
                                                             
                                                                 2019-09
                                                                 3
                                                            
                                                             
                                                                 2019-10
                                                                 3
                                                            
                                                             
                                                                 2019-11
                                                                 3
                                                            
                                                             
                                                                 2019-12
                                                                 3
                                                            
                                                             
                                                                 2020-01
                                                                 3
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                         
                                             GA-ASI
                                             Poway,CA
                                             16.00
                                             48.00
                                             24.00
                                             
                                                 0
                                                 18
                                                 24
                                                 42
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 
                                                     2017
                                                     AFLCMC Wright Patterson AFB
                                                     2018-03
                                                     2020-03
                                                     24
                                                     14.106
                                                     true
                                                     2016-12
                                                     SS
                                                     FFP
                                                     
                                                         
                                                             Air Force
                                                             24
                                                             
                                                                 
                                                                     2020-03
                                                                     3
                                                                
                                                                 
                                                                     2020-04
                                                                     3
                                                                
                                                                 
                                                                     2020-05
                                                                     3
                                                                
                                                                 
                                                                     2020-06
                                                                     3
                                                                
                                                                 
                                                                     2020-07
                                                                     3
                                                                
                                                                 
                                                                     2020-08
                                                                     1
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         24
                                                         
                                                             
                                                                 2020-03
                                                                 3
                                                            
                                                             
                                                                 2020-04
                                                                 3
                                                            
                                                             
                                                                 2020-05
                                                                 3
                                                            
                                                             
                                                                 2020-06
                                                                 3
                                                            
                                                             
                                                                 2020-07
                                                                 3
                                                            
                                                             
                                                                 2020-08
                                                                 1
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2018
                                                     true
                                                     AFLCMC/WI - ISR & SOF
                                                     2019-03
                                                     2021-03
                                                     16
                                                     16.241
                                                     true
                                                     2017-12
                                                     SS
                                                     FFP
                                                     
                                                         
                                                             Air Force
                                                             16
                                                             
                                                                 
                                                                     2021-03
                                                                     2
                                                                
                                                                 
                                                                     2021-04
                                                                     3
                                                                
                                                                 
                                                                     2021-05
                                                                     3
                                                                
                                                                 
                                                                     2021-06
                                                                     3
                                                                
                                                                 
                                                                     2021-07
                                                                     2
                                                                
                                                                 
                                                                     2021-08
                                                                     2
                                                                
                                                                 
                                                                     2021-09
                                                                     1
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         16
                                                         
                                                             
                                                                 2021-03
                                                                 2
                                                            
                                                             
                                                                 2021-04
                                                                 3
                                                            
                                                             
                                                                 2021-05
                                                                 3
                                                            
                                                             
                                                                 2021-06
                                                                 3
                                                            
                                                             
                                                                 2021-07
                                                                 2
                                                            
                                                             
                                                                 2021-08
                                                                 2
                                                            
                                                             
                                                                 2021-09
                                                                 1
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     Production Support
                                     
                                         
                                             215.919
                                             18.363
                                             2.756
                                             2.617
                                             3.22
                                             5.837
                                        
                                    
                                
                                 
                                     Fixed Ground Control Station and GFE
                                     
                                         
                                             74
                                             15
                                        
                                         
                                             200.321
                                             47.311
                                             13.506
                                             13.506
                                        
                                         
                                             2.707
                                             3.154
                                        
                                    
                                
                                 
                                     Mobile Ground Control Station and GFE
                                     
                                         
                                             4
                                             13
                                             10
                                        
                                         
                                             20.416
                                             44.46
                                             34.2
                                        
                                         
                                             5.104
                                             3.42
                                             3.42
                                        
                                    
                                
                                 
                                     Dual Ground Control Station and GFE
                                     
                                         
                                             8
                                             3
                                             6
                                             10
                                             10
                                        
                                         
                                             42.421
                                             13.5
                                             42.48
                                             70.8
                                             70.8
                                        
                                         
                                             5.303
                                             4.5
                                             7.08
                                             7.08
                                             7.08
                                        
                                    
                                     8
                                     
                                         
                                             GA-ASI
                                             Poway, CA
                                             10.00
                                             36.00
                                             18.00
                                             
                                                 0
                                                 12
                                                 18
                                                 30
                                            
                                             
                                                 0
                                                 0
                                                 0
                                                 0
                                            
                                             
                                                 
                                                     2016
                                                     AFLCMC Wright Patterson AFB
                                                     2018-01
                                                     2019-05
                                                     3
                                                     4.500
                                                     true
                                                     2015-10
                                                     SS
                                                     FFP
                                                     
                                                         
                                                             Air Force
                                                             3
                                                             
                                                                 
                                                                     2019-05
                                                                     1
                                                                
                                                                 
                                                                     2019-06
                                                                     1
                                                                
                                                                 
                                                                     2019-07
                                                                     1
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         3
                                                         
                                                             
                                                                 2019-05
                                                                 1
                                                            
                                                             
                                                                 2019-06
                                                                 1
                                                            
                                                             
                                                                 2019-07
                                                                 1
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2017
                                                     AFLCMC Wright Patterson AFB
                                                     2018-09
                                                     2020-02
                                                     6
                                                     7.080
                                                     true
                                                     2016-06
                                                     SS
                                                     FFP
                                                     
                                                         
                                                             Air Force
                                                             6
                                                             
                                                                 
                                                                     2020-02
                                                                     1
                                                                
                                                                 
                                                                     2020-03
                                                                     1
                                                                
                                                                 
                                                                     2020-05
                                                                     1
                                                                
                                                                 
                                                                     2020-06
                                                                     1
                                                                
                                                                 
                                                                     2020-07
                                                                     1
                                                                
                                                                 
                                                                     2020-08
                                                                     1
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         6
                                                         
                                                             
                                                                 2020-02
                                                                 1
                                                            
                                                             
                                                                 2020-03
                                                                 1
                                                            
                                                             
                                                                 2020-05
                                                                 1
                                                            
                                                             
                                                                 2020-06
                                                                 1
                                                            
                                                             
                                                                 2020-07
                                                                 1
                                                            
                                                             
                                                                 2020-08
                                                                 1
                                                            
                                                        
                                                    
                                                
                                                 
                                                     2018
                                                     AFLCMC Wright Patterson AFB
                                                     2018-09
                                                     2020-03
                                                     10
                                                     7.080
                                                     true
                                                     2017-05
                                                     SS
                                                     FFP
                                                     
                                                         
                                                             Air Force
                                                             10
                                                             
                                                                 
                                                                     2020-03
                                                                     1
                                                                
                                                                 
                                                                     2020-04
                                                                     1
                                                                
                                                                 
                                                                     2020-05
                                                                     1
                                                                
                                                                 
                                                                     2020-06
                                                                     1
                                                                
                                                                 
                                                                     2020-07
                                                                     1
                                                                
                                                                 
                                                                     2020-08
                                                                     1
                                                                
                                                                 
                                                                     2020-09
                                                                     2
                                                                
                                                                 
                                                                     2020-10
                                                                     2
                                                                
                                                            
                                                        
                                                    
                                                     
                                                         10
                                                         
                                                             
                                                                 2020-03
                                                                 1
                                                            
                                                             
                                                                 2020-04
                                                                 1
                                                            
                                                             
                                                                 2020-05
                                                                 1
                                                            
                                                             
                                                                 2020-06
                                                                 1
                                                            
                                                             
                                                                 2020-07
                                                                 1
                                                            
                                                             
                                                                 2020-08
                                                                 1
                                                            
                                                             
                                                                 2020-09
                                                                 2
                                                            
                                                             
                                                                 2020-10
                                                                 2
                                                            
                                                        
                                                    
                                                
                                            
                                        
                                    
                                
                                 
                                     Ground Data Terminals
                                     
                                         
                                             135
                                             9
                                        
                                         
                                             45.693
                                             3.969
                                        
                                         
                                             0.338
                                             0.441
                                        
                                    
                                
                                 
                                     Predator Primary Satellite Link (PPSL)
                                     
                                         
                                             120
                                        
                                         
                                             133.782
                                             5.904
                                             4.796
                                        
                                         
                                             1.115
                                        
                                    
                                
                            
                             
                                 
                                     4134.399
                                     587.916
                                     422.773
                                     86.923
                                     263.08
                                     350.003
                                
                            
                        
                         
                             
                                 4134.399
                                 587.916
                                 422.773
                                 86.923
                                 263.08
                                 350.003
                            
                        
                    
                     
                         
                             
                                 Other Government Costs (OGC)
                                 
                                     
                                         102.802
                                         16.536
                                         20.836
                                         21.418
                                         21.418
                                    
                                
                            
                             
                                 Initial Spares/Deployment Support Kits
                                 
                                     
                                         596.372
                                         0
                                         87
                                         0
                                         0
                                    
                                
                            
                             
                                 Support Equipment
                                 
                                     
                                         181.071
                                         22.976
                                         20.93
                                         8.8
                                         8
                                         16.8
                                    
                                
                            
                             
                                 Training Device/Simulator
                                 
                                     
                                         34
                                    
                                     
                                         69.509
                                         24.013
                                         0
                                         0
                                    
                                     
                                         2.044
                                    
                                
                            
                             
                                 Production Shutdown
                                 
                                     
                                         0
                                         0
                                         0
                                         0
                                    
                                
                            
                             
                                 Other OCO
                                 
                                     
                                         29
                                         0
                                         0
                                    
                                
                            
                        
                         
                             
                                 949.754
                                 68.512
                                 152.779
                                 30.218
                                 8
                                 38.218
                            
                        
                         Support End Item
                    
                
                 MQ-9 is Code B because, although the majority of projected procurement is complete, it has not yet completed an In-Process Review (IPR) in lieu of a Full Rate Production (FRP) decision.  A formal FRP will not be completed due to the de facto production decision provided by continued funding beyond Low Rate Initial Production. Developmental specifications are being used for contracting.

MQ-9 Aircraft
Four (4) of the thirty-three (33) FY16 aircraft were purchased using OCO funding
Twenty-four (24) FY17 aircraft were purchased using OCO funding.
Sixteen (16) FY18 aircraft will be purchased using OCO funding.

Ground Control Stations
Sixteen (16) FY18 aircraft will be purchased using OCO funding.
                 MQ-9 Reaper Aircraft: This effort will procure Block 5 MQ-9 Reaper aircraft and associated MTS-B Electro-Optical/Infra-Red (EO/IR) sensors, Lynx Synthetic Aperture Radar (SAR) sensors, and Hellfire launchers and rails. 

The FY12 aircraft production took longer than twelve (12) months due to the Block 1 to Block 5 aircraft production line conversion, and the Accelerated Extended Range JUON production cut-in.

Due to FOT&E compliance discussions, the FY13 aircraft did not begin delivery until August 2016.  This further led to a delay in negotiations for the FY15 aircraft buy, causing a four (4) month production break.  This production break is captured in the FY14 funding that was utilized in the FY15 aircraft buy.  FY14 funding was utilized on the FY15 aircraft buy to accelerate the FY18 requirement.
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